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“MYR RD
=\

WATSON RD

INTERSTATE 10, PAPAGO
SR 85 TO DYSART ROAD

GANNETT FLEMING
SKANSKA

Perryville Rd Tl (Design-Build

VERRADO WAY

PERRYVILLE RD

|

COTTON LANE

SARIVAL AVE

PEBBLE CREEK PKWY

ESTRELLA PKWY i

BULLARD AVE

(5.6)

DYSART RD

URS
FISHER SAND & GRAVEL PULICE®®
‘ Verrado Way - Sarival Ave (GPL) «Sarival Ave - Dysart Rd (HOV/GPL)
5.8 miles 3.7 miles
2
@
)
Verrado Way — Sarival Ave. Sarival Ave. — Dysart Rd. Perryville Rd. TI
WORK ELEMENT (GPL) (HOVIGPL) (Design-Build) Bullard Ave. Tl
COST COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jun-05 Apr-06 Jun-05®) Apr-06© Dec-08 Oct-12 Feb-02 Jul-03
Jul-06® Mar-07®
DESIGN oct-07" Mar-09 3,700 Sep-06° | May-07“® 2,805 N/A N/A %) Jun-05 Dec-06 1,000
Sep-07*® | Feb-09“® 1,900
RIGHT-OF-WAY N/A Sep-07® Dec-08® 4,400 Jun-12 May-13 1,800 Jun-05 Dec-06 4,000
CONSTRUCTION Sep-09” July-117 | 26,2729 | Jan-08*9 | May-104? | 89,9287 Dec-13 Oct-14 23,846 May-07 Apr-08 9,191
Nov-09“® | Jul-1149 36,4220
LANDSCAPING: N/A ®) ®)
-DESIGN Jul-09 Jun-10 309
-CONSTRUCTION Apr-11 May-12 4,179
AD - 3/27/09 AD - 10/16/07" AD - 5/13/13 AD - 1/31/07
AD - 6/26/09®
AD - 1/11/11%®
Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) Median widening (HOV/GPL)
6) Outside Widening (GPL)
7) Accelerated with ARRA 2009 funding
8) Includes Sarival Ave — Dysart Rd and Dysart Rd — SR 101L segments (HOV/GPL) .
9) Landscape Project (Sarival Ave — 107" Ave) Note: Cost estimate amounts and schedule dates shown
10) ICAP not included reflect the current status as of the report date.
Page 1 of 37

July 31, 2014



INTERSTATE 10, PAPAGO .
DYSART ROAD TO INTERSTATE 17

NS
. &
Fairway Dr Tl <
@ =,
N KIMLEY HORN <
NA COFFMAN SPECIALTIES =
53 > 43rd Ave TI/51st Ave Tl (Improvements) i
S & 2 =y
a W N W N y W N g2
S 5 4 N s 3 = N N N =
N 3 = & = T = Q =
g E =3 %1‘;\ = =
- 1-10, PAPAGO
o URs®
PULICE
| Dysart Rd - 101L, Agua Fria (HOV/GPL) \ SR 101L, Agua Fria - 117 (GPL) |
r 4.2 miles T 9 miles "
S
<5
G
3
%]
Dysart Rd. — ’ rd
SR 101L, Agua Fria SR l%théséglu?uTirlli?; -17, Fairway Dr. Tl 4351'§"§\',g'%”d
WORK ELEMENT (HOVIGPL) Y :
COST COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jun-05® Apr-06© Nov-07 Sep-08 Jan-13 Sep-14 Nov-04 Jun-05
DESIGN Sept-06¥ | May-07% 2,805 Fy 15® Fy 16® 1,000 Fy 15® Fy 16® 1,000% Nov-05 Jul-06 200
RIGHT-OF-WAY N/A N/A Fy 159 FY 169 900® N/A
CONSTRUCTION | Jan-08“® | May-104° | 89,9287 Fy 179 Fy 199 13,400 Phase 4 18,100" Dec-06 Aug-07 2,180
LANDSCAPING: %) %) N/A
-DESIGN Sep-12 Apr-13 380
-CONSTRUCTION Sep-13 Oct-14 3,963"
AD - 10/16/07% AD - 6/7/13% AD - 9/14/06

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Local advancement of schedule

5) Median widening (HOV/GPL)

6) Includes Sarival Ave — Dysart Rd and Dysart Rd — SR 101L segments (HOV/GPL)
7) ICAP not included

8) Landscape Project

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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Sky Harbor West Airport

INTERSTATE 10, MARICOPA
SR 51 TO SR 202L, SANTAN

SR 51

Ak 24TH ST

Access
WORK ELEMENT SR 202L, RED WOUNTAIN
COST
BEGIN COMP. ($000) VA BUREN ST
SCOPING (3) (3) Sky Harbor West Airport Access
DESIGN Phase 4 2,600
RIGHT-OF-WAY Phase 4 10,600% 17, BLACK CANYON
b
|
CONSTRUCTION Phase 4 37,400" “
1-10, "MARICOPA p
I
LANDSCAPING: @ g
-DESIGN
-CONSTRUCTION JpeRsTITION
BASELINE RD A
T
32" st. — SR 202L, Santan 32nd St. — SR 202L, Santan 32nd St. — SR 202L, Santan Southern Ave — ;
WORK ELEMENT (Phase 1) (Phase 2) (Phase 3) SR 143 <
COST COST COST COST GuADALUPE FD. = &
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) X
SCOPING 3) 3) 3) 3) 3) 3) Apr-07 Jun-07
ELLIOT RD
DESIGN Fy 179 Fy 18® 11,700 Fy 18 FY 199 8,000 Fy 199 FY 209 9,400 Jun-07 Dec-07 240
WARNER RD %}:
RIGHT-OF-WAY FY 10 FY 12 104,888 FY 12 FY 13 24,900 Phase 4 47,200V N/A
FY 06 FY 10 36,362 |
|
CONSTRUCTION Fy 19® Fy 21® 167,400% Fy 20® Fy 22 114,000% FY 24® FY 26® 134,600" Mar-08 Oct-08 2,867 AR =
LANDSCAPING: ) ) ) N/A CrANDLER BLYD
-DESIGN
-CONSTRUCTION v
) »
AD - 12/31/07 ] yoo® & L Sary
Footnotes: . o <
Pra— o 297 4

1) Estimate based upon the RTPFP Program Cost Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Advance acquisition funds

5) ICAP not included

Page 3 of 37

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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Footnotes:

INTERSTATE 10, MARICOPA

SR 202L, SANTAN TO RIGGS ROAD

.i‘..

RIGGS RD

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined
4) ICAP not included

Q
=\ Chandler Heights Rd Tl
wy
~
&
CARTER BURGESS %
AUSTIN BRIDGE & ROAD o
Ray Rd TI (Improvements) B 4
o Q
& 2
[-10, MARICOPA Y 5
I ] 2
Q \;‘ UU\;&
a @ %3
o] [ Q ) Q 7
5 5 & « e = 48th St %
4 2 S & 3 . =
s < = £ & & =
@ > 3 [ u - =
(G} (] § S \; 4
3 *
_— 202L, Santan - Riggs Rd o
A 6 miles
[\ &
[Sal
SR ZOZL'(izg‘\;f‘gP‘LT'ggs Rd. Ray Rd. Tl Chandler Heights Rd. Tl
WORK ELEMENT
COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING 3) 3) Aug-04 Mar-05 Phase 4
DESIGN FY 209 Fy 21 4,800 Jul-05 Jan-06 550 Phase 4 1,300
RIGHT-OF-WAY N/A N/A )
CONSTRUCTION Phase 4 68,900" Aug-06 Jul-07 7,928 Phase 4 21,600V
LANDSCAPING: %) N/A %)
-DESIGN
-CONSTRUCTION
AD - 5/5/06
Page 4 of 37
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sojw L

INTERSTATE 17, BLACK CANYON N
[-10 EAST TO ARIZONA CANAL

—a— ARIZONA CANAL
DUNLAP AVE
=
wO
® T
5> G
3 My NORTHERN AVE §- I-10 East — I-10 West McDowell Rd. — Bulfkestt-:: Rd Bethany Home Rd. — Northern Ave.
=z ':Ea' WORK ELEMENT (GPL/HOV) Arizona Canal (GPL) (Local P>r/oject.)(5) (Alhambra District)
28 hmo
= g% =T cosT cosT CcosT cosT
S SATT  CLENDALE AVE — BEGIN | cOMP. | ($000) | BEGIN | COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
<] e
H oz 35 SCOPING )} )} )} ©) Jul-03 Aug-04 N/A N/A
= = o
= T
;?U- g % BETHANY HOME RD ﬁ%» S
= [sy)
z 3 N DESIGN Phase 4 20,000% Phase 4 28,600 Sep-05 Jan-06 4 Aug-09 Dec-10 195
[} =
3
g) CAMELBACK RD 77}7 % | |
i)
3 = RIGHT-OF-WAY Phase 4 100,000 Phase 4 140,000 N/A Jul-10 May-11 1,316
©
5 INDIAN SCHOOL RD }~ | |
. CONSTRUCTION Phase 4 280,000 Phase 4 216,400 Jul-06 Jan-07 (5) Sep-11 Jan-12 546©
o
®
THOMAS RD
o LANDSCAPING: %) %) N/A N/A
%
+~_| -DESIGN
MeooWELL RD <
X 1-10, PAPAGD -CONSTRUCTION
AD - 4/24/06 AD - 5/12/11

VAN BUREN ST —f

BUCKEYE RD SKY HARBOR BLVD

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

TTH AVE
7TH S
16TH ST <
24TH ST

MEADBYV\H}\‘ALLEY 4) Design by consultant retained by local agency
16th St - Buckeye Rd (Local Proj 5) Construct screen walls funded by local agency ($4,534)

3.9 miles 6) ICAP not included

"l

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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Arizona Canal - SR 101L, Agua Fria (GPL)

6 miles

L‘

BAKER
Peoria Ave - Greenway Rd (Drainage IMP)

SR I0IL, AGUA FRIA s

3.7 miles

YORKSHIRE DR

UNION HILLS DR

BELL RO —{4+—

GREENWAY RD

PTG
MEADOW VALLEY

THUNDERBIRD RD—K b

PEORIA AVE |

CACTUS RD gi

ARIZONA CANAL _J——
e | INRR

[-17, BLACK CANYON

Cactus Rd Tl Improvements

INTERSTATE 17, BLACK CANYON
ARIZONA CANAL TO SR 101L

! SR 10IL, PIWA

Arizona Canal — SR 101L, Agua Fria Peoria Ave. — Greenway Rd. Cactus Rd. TI
(GPL) (Drainage IMP) ’
WORK ELEMENT
COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING ®3) )} N/A N/A Jun-03 Sep-04
DESIGN FY 209 Fy 21 6,000" May-05 Mar-06 900 Mar-05 Sep-05 300
RIGHT-OF-WAY %) N/A N/A
CONSTRUCTION N/A N/A o® Phase 4 17,167 Jan-06 Nov-06 6,291
LANDSCAPING: @ N/A N/A
-DESIGN
-CONSTRUCTION
AD - 9/15/05

Page 6 of 37

Footnotes:

1) Estimate based upon the RTPFP Program Cost Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) ICAP not included

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
SR 101L TO SR 74, CAREFREE HIGHWAY

PTG STANLEY
MEADOW VALLEY PULICE
Iy SR 101L, Agua Fria - Jomax Rd (HOV/GPL) Jomax Rd - SR 74, Carefree Hwy (HOV/GPL)
~ 4 miles 5 miles
3 S
S = 43RD AVE STANLEY
= R MEADOW VALLEY
- ~ Dove Valley Rd TI
5 2 >
& o 3 2
> B S = = 5 S
2 8 3 3 IS S "
= m o = = =
) m m 2
pse = ~
< = | =) n
] = ™ = @
> o
m m =
E ‘ IS N
T 03 B §§§ N o
= = IS %
N £ m
= N o
= Q Byl
STANLEY -
PULICE 2
\ Jomax Rd TI/Dixileta Dr Tl
SR JEZL, PIMA
Jomax Rd. —
SR lO(lHLO://‘]gFr,TjX Rd. SR 74, Carefree Highway Jolgi]z)l(e?adbl—l 1&_1Ind Dove Valley Rd. TI
WORK ELEMENT (HOV/GPL)® :
COST COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Oct-99 Nov-04 Oct-99 Nov-04 Feb-03 Jun-05 Jan-07 Jun-07
DESIGN Nov-06 Jun-07 6,170%9 Jul-06 Jul-07 6,170%9 Jul-054 Jun-06 2,800 Sep-07* May-08®“ 2,263
RIGHT-OF-WAY Jul-07 Jun-09 31,930 Jul-07 Jun-08 26,000 Jul-054 Jun-06 8,500 N/A
Jul-06 Jun-07 10,200° Jul-07 Jun-08 17,000
CONSTRUCTION Jan-08 May-10 77,210%? Mar-08 Aug-10 95,2262 | May-07® Oct-08“ 40,0542 Oct-08“ Apr-10¥ 22,7362
Jan-08 Jun-08 15,000102)
LANDSCAPING:
-DESIGN Jun-09 Dec-09 720® Jun-09 Dec-09 720® Jun-09 Dec-09 720® Jun-09 Dec-09 720®
-CONSTRUCTION Nov-10 Jul-12 6,534902 Nov-10 Jul-12 6,5340°12 Nov-10 Jul-12 6,5340°12 Nov-10 Jul-12 6,5340°12
AD - 10/2/07 AD - 11/9/07 AD - 12/28/06 AD - 7/21/08
AD - 6/30/10"" AD - 6/30/10"" AD - 6/30/10"" AD - 6/30/10""

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Local advancement of schedule

5) SR 101L to Happy Valley Road

6) Happy Valley Road to Dixileta Drive

7) Dixileta Drive to SR 74, Carefree Highway
8) I-17/SR 303L TI project costs included in this project
9) SR 101L to SR 74, Carefree Highway

10) Obligated funds for utility relocation

11) Landscape project

12) ICAP not included

Page 7 of 37

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD = =z

HDR
PULICE
SR 74, Carefree Hwy TI

Ha NIVLNNOA ASIVd

{

gy Y33Nold

AMH F3H4TEVO ‘L YS

AYM WIHLNY

JACOBS/CARTER BURGESS
MARKHAM CONTRACTING
L SR 74, Carefree Hwy - Anthem Way (GPL)

5 miles

a4 4314 MIN

[-17, BLACK CANYON

%r

SR 74, Carefree Hwy. TI SR 74, Carefree Hwy. — Anthem Way
WORK ELEMENT (GPL)
cosT cosT
BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jun-05 Dec-05 Oct-99 Nov-04
DESIGN May-06 Dec-06 1,500 Dec-07% Sep-08 2,600
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Jun-07 Oct-08 23,466 Aug-09* Jul-10% 13,3147
LANDSCAPING: N/A
-DESIGN Jun-09 Dec-09 720
-CONSTRUCTION Nov-10 Jul-12 6,5347)
AD - 2/13/07 AD - 4/14/09

AD - 6/30/10®

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with ARRA 2009 funding

5) SR 101L to SR 74, Carefree Highway

6) Landscape Project

7) ICAP not included

Page 8 of 37

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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STANLEY
RALPH L. WADSWORTH

SR 202L, Santan - Ellsworth Rd

SR 24, GATEWAY
SR 202L, SANTAN TO MERIDIAN ROAD

2 miles

SR 202L, Santan — Corridor
WORK ELEMENT Ellsworth Rd. R/W Protection
COST COST
BEGIN COMP. ($000) | BEGIN | COMP. | ($000)
SCOPING® Jul-09“ | Jun-11% N/A N/A
DESIGN Sep-109 | Aug-11® | 12,000 N/A
RIGHT-OF-WAY Jan-10® | Nov-11® | 37,040 | FYo7 | Fy11 | 6,000
CONSTRUCTION | Mar-12® [ Jun-14® | 82,229® N/A
LANDSCAPING: 2) N/A
-DESIGN
-CONSTRUCTION
AD - 11/10/11
Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Local advancement of schedule
4) Study limits are SR 202L — Ironwood Road
5) ICAP not included
Page 9 of 37

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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A

SR 30, I-10 RELIEVERW

SR 85 TO SR 303L

SR 85 - SR 303L

11 miles d
9 o]
© >
g
%) ' g
| | | | | | | | o
\ \ \ SR 30 o
Q @
Q Q bS] & 2 & & = B3 Q
o o W 3 5 3 ks S R W
Q < 0 S % I N S Q N 5] 3z
£ 8 & & § s S & : & £ >
& € = < & < X i3 S 3
o 4 & =
] S @ '5
> S
8
SR 85 — SR 303L
WORK ELEMENT COST
BEGIN COMP. ($000)
SCOPING Jan-06 Sep-17
DESIGN N/A
RIGHT-OF-WAY N/A
CONSTRUCTION N/A
LANDSCAPING: N/A
-DESIGN
-CONSTRUCTION
Footnote:

1) This corridor is under a design concept and environmental study.
The freeway alignment shown is preliminary and subject to change.

Page 10 of 37

SARIVAL AVE

ESTRELLA PKWY

BULLARD AVE

LITCHFIELD RD
DYSART RD {r

EL MIRAGE RD

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 30, I-10 RELIEVER®?

SR 303L TO SR 202L SOUTH MOUNTAIN

SR 303L - SR 202L

A

—
o)
S .
- —
vy
>
Ly S N
= < £ <
5 - Q
NS < @«
= = =3 <
= —
=] o W =
= = o S
S S 3
o @

LITCHFIELD RD

Footnote:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) This corridor is under a design concept and environmental study.

The freeway alignment shown is preliminary and subject to change.

14.0 miles

9IST AVE
75TH AVE
67TH AVE

83RD AVE
SR 202L, SOUTH MOUNTAIN

Ly
>
S
=
3
& & W
b~ W Q B3
© S x
3 5 @ =
S = Y 5
d g
S
T
SR 303L — SR 202L
WORK ELEMENT CoST
BEGIN COMP. ($000)
SCOPING Aug-05 Jan-16
DESIGN N/A
RIGHT-OF-WAY FY 12 FY 12 5,000
FY 08 FY 08 15,330
CONSTRUCTION N/A
LANDSCAPING: N/A
-DESIGN
-CONSTRUCTION
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 51, PIESTEWA
SHEA BOULEVARD TO SR 101L, PIMA

THUNDERBIRD RU

SHEA BLVD
CHOLLA ST
CACTUS RD

GREENWAY RD

STANLEY

MEADOW VALLE
Shea Blvd - SR, 101L, Pima

BELL RD

Y
(HOV/Ramp)

UNION HILLS DR

PIMA

SR 10IL,

A

7.25 miles

WORK ELEMENT

Shea Blvd. —

SR 101L, Pima (HOV/Ramp)

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) ICAP not included

Page 12 of 37

COST

BEGIN COMP. ($000)
SCOPING Aug-04 Sep-05
DESIGN Feb-06 Nov-06 3,500
RIGHT-OF-WAY N/A
CONSTRUCTION May-07 Feb-09 47,6129
LANDSCAPING: )
-DESIGN
-CONSTRUCTION

AD - 1/26/07

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2014



US 60, GRAND AVENUE
SR 303L TO 83R°P AVENUE

N
WORK ELEMENT SR 303L — 99" Ave., Ph. 1 Bell Road Tl Thompson Ranch
“ (GPL) (Thunderbird) Tl
S cosT cosT cosT
2 BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
S & SCOPING Jul-05 Jan-07 Jun-12 Sep-14 Dec-11 Sep-14
<
N\ »
O\ 3
V&V \ &q@
O&q“@ 4 @ Thompson Ranch (Thunderbird) Ti DESIGN Nov-07 Feb-09 2,500 Fy 149 Fy 159 5,000 FY 149 FY 159 1,000
\ "
\\,/‘(‘/
Y 2
RH JOHNSON BLID . RIGHT-OF-WAY Nov-07 Jun-09 1,530 Fy 15® FyY 15® 7,000 Fy 159 Fy 159 5,000
4 . %
o O a/p
N\
& . o CONSTRUCTION Jan-10 Nov-11 | 22.276“% | Fy15® FY 179 33,000 FY 159 FY 169 7,000
Q\\C)Q/ \ MEEKER BLyp
<
& @ LANDSCAPING: 2 2 2
© D Bell Rd TI : ) ) )
5% 2
® -DESIGN
A‘ BELL RD
g N/ = -CONSTRUCTION
2 A 4
g 0 g AD - 9/2/09
5 32 =
O CREENWAY 2= o
4274) S RD S
e \
N\ . &%
N s
G} -
THUN%%RB B : 99" Ave. — 83" Ave,, Including
¥ %) . A
3016 i3 o / WORK ELEMENT New River Bridge
g o q COST
S (2 CACTUS AD BEGIN COMP. ($000)
SCOPING Nov-04 Sep-05
DESIGN Mar-06 Oct-08 500

RIGHT-OF-WAY

Z
%% ., CONSTRUCTION Oct-09 Sep-11 7,647%%
Jo AR
® <4
25060 Ln
d’oo)ép «#9\&
%8 "s,gp@ LANDSCAPING: )
X
Y -DESIGN
Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) -CONSTRUCTION
2) Included in the Construction amount AD - 6/15/09

3) Schedule to be determined
4) Funded with ARRA 2009 funds

5) ICAP not included Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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US 60, GRAND AVENUE
SR 101L, AGUA FRIA TO VAN BUREN STREET =

ENTRANCO
K.A.Z. CONSTRUCTION
83rd Ave and Peoria Ave L
;%%/f
b e Ok
%, RS E =N .
2 L 7@ A ed =
< < v? 4?
U8 60 GRAND AVE Pl
[
V) A
AN ANANZAN G G
\ d‘g »@ @6 »VQ \’\Q 2
0 0 ¢ N
%& eQY\Q < @@\ N
N S N N\
o
A
% ADOT
FISHER SAND & GRAVEL
71st Ave - Grand Canal Bridge (Surface Improvements)
< . >
KIMLEY HORN 3.72miles KIMLEY HORN
COMBS CONSTRUCTION NESBITT CONTRACTING
SR 101L, Agua Fria - 71st Ave (GPL) P 71st Ave - McDowell Rd (GPL) -
3.8 miles = 9.2 miles
st
SR 101L, Agua Fria — 83" Ave. and Granzlcg"a‘f&idge
WORK ELEMENT McDowell Rd. (Phase 1) Peoria Ave. (Surface Improvements)
COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jul-07 Jan-09 Jul-00 Jan-01 Jul-03 Jan-04
DESIGN Apr-09” Mar-12 2,700 Jan-03 Oct-05 (5) Jul-04 Oct-05 4
Apr-09® Jun-12®
RIGHT-OF-WAY Jun-09 Jun-12 9,560 N/A N/A
CONSTRUCTION Jun-12 Aug-137 5,35767 Jan-06 Apr-07 1,164© Feb-06 Oct-06 3,979®
Jan-13® Aug-14® | 18,7919
LANDSCAPING: ) ) N/A
-DESIGN
-CONSTRUCTION
AD - 3/1/12" AD - 10/19/05 AD - 11/1/05
AD - 6/29/12%)
Footnotes: i «
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars) 7) SR 101L, Agua Fria — 71" Avenue
2) Included in the Construction amount 8) 717 Avenue — McDowell Road
3) Schedule to be determined 9) Includes $400 Traffic Engineering Funds,
4) Designed by ADOT staff $3,900 District Minor Funds, and $998 Utility
5) Designed by Consultant retained by local agency Relocation Funds ) )
6) ICAP not included Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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US 60, SUPERSTITION
INTERSTATE 10 TO POWER ROAD

DIBBLE
MEADOW VALLEY
Higley Rd Tl (Improvements)

2
W & = 2
o s & o 2 : = & o S
c - 3 € 3 o a oo & <2 g - = 25
5 g o S = e & - o o & . € 25 = % O 2 - =2 o
= - W @ 2 S g 58 = § © 3 S & 5 385 § Fv £ > > 28
a S W =~ I = = S » %) E | “ joed n < J W» n %) 5y = W = 2 w
> & = < - = S = = < [} a 2 L 0n o o ~ W — [N w= W
S = ] ax < 3 @ 1% > < W § » = = o Q T SIS = W S [N ax =
[ T T z3 S 3 “ q 2 3 £ 03 g 5 S < 3 5 £33 5 & = ) 2% 9
<\ s S 2 = 1 8 s 2 3 3 = S & S 3 Y I8 ™ I R © CAEE T
= SN o L ‘ S R M S é? ) P e S o PR
S , == === i L = T i U e AN
- US 60, SUPERSTITION
PTG PTG
FISHER SAND & GRAVEL FNF
P I-10 - SR 101L, Price (GPL) R P Val Vista Dr - Power Rd (HOV/GPL)
Ml 3 miles i I~ 4 miles
I-10 — SR 101L, Price Gilbert Rd. — Power Rd. ’
’ Higley Rd. TI
WORK ELEMENT (GPL) (HOVIGPL)
COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Apr-07 Jul-07 Aug-97 Oct-00 Mar-05 Dec-05
DESIGN Sep-07 Feb-08 2,200 Nov-04 Jul-05 6,700 Dec-05 Apr-06 130
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Oct-08 Apr-10 22,800 Nov-05 Jul-07 79,4409 Dec-06 Jul-07 4,941®
LANDSCAPING: %) @
-DESIGN Nov-04 Sep-05
-CONSTRUCTION Mar-08 Apr-09 5,016°©
AD - 3/31/08 AD - 7/22/05 AD - 8/23/06
AD - 12/8/06"™
Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)2) Included
in the Construction amount

3) Schedule to be determined

4) Landscape Project

5) Val Vista Dr. — Power Rd.

6) ICAP not included Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION N
POWER ROAD TO MERIDIAN ROAD

STANLEY

\§ HAYDON BUILDING CORP
S Meridian Rd T (Half Interchange)
N
¥
Q
Q%/ Q%
° A
v 2 ’9
W £ Q & % 5
W B
3 & = = N =
= & 'S & 3 % 5
8 L - 9 < ° T 8
. = 5 SOUTHERN AVE =z S 2 gy g
| I I > % 5 < =
= W @ w 1 Q SN
S g 5 g

|

=
N US60, SUPERSTITION
3
3
§ BASELINE RD L Crismon Rd - Meridian Rd (HOV/GPL)
% I~ 2 miles g
Crismon Rd. — Meridian Rd. Meridian Rd. Tl
WORK ELEMENT (HOV/GPL) (Half Interchange)
COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jan-14 Jul-15 Jun-11 Dec-12
DESIGN Fy 16 Fy 179 1,900 Sep-13 May-14 920
RIGHT-OF-WAY N/A Jul-13 Jun-14 2,300
CONSTRUCTION FY 209 FY 22® 26,500 Oct-14 Dec-15 9,740
LANDSCAPING: ) )
-DESIGN
-CONSTRUCTION

AD - 7/8/14

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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/-5

I-8 to 1-10 (R/W): $23,100 FY 07-09

2.45 miles

N MARTIN AVE

STOUT RD

gy NOTINYILYM

5’ WooD RD

SR 85
INTERSTATE 8 TO INTERSTATE 10

ADOT

FNF
MP 130.7 - MP 137.0

AMEC
HAYDON BUILDING CORP
R ila B
Phase 1

<

6.29 miles

PATTERSON RD
LEWIS PRISON RD

EL PASO NATURAL GAS RD

PBQD

FNF
MP 139.01 - MP 141.71

BUCKEYE HILLS RD

2.70 miles

OLD US 80

HAZEN RD

STANLEY
MEADOW VALLEY

MC 85
BASELINE RD

SOUTHERN AVE
SR 30

BROADWAY RD

MC 85 - Southern Ave
2.00 miles

STANLEY

PULICE
Southern Ave - I-10

/ 2.52 miles

STANLEY

Warner Street Bridge

SR 85;;;"'3""159”‘1' MP 130.7 — MP 137.0 MP 139.01 — MP 141.71 Warner Street Bridge MC 85 — Southern Ave. Southern Ave. - 1-10
WORK ELEMENT
COST COST COST COST COST COST
BEGIN | COMP. ($000) BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | COMP. ($000) BEGIN COMP. ($000)
SCOPING Oct-06 | Feb-10 - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02
DESIGN Oct-09 | Jun-10 1,440 Jan-03 | Jun-08 (4 Feb-03 | Mar-07 Jul-o7 | Fy16® Jan-02 | Sep-06 Aug-07 Nov-08 6,750
RIGHT-OF-WAY Oct-09 | Jun-10 2,000 Jun-08 Mar-07 N/A Sep-06 Aug-07 Mar-09
CONSTRUCTION Feb-11 | Jan-13 | 16,599%? | Nov-08 | Jan-10 | 28,729 | Nov-07 | Dec-08 | 22,118® | Fy16® | FY17® | 3,280 | Apr-07 | May-08 | 9,416® Oct-09 Jul-11 | 16,1797
FY 10 FY 11 1,4009® FY 07 FY 07 876° FY 06® FY 07 3,4319
LANDSCAPING: N/A N/A N/A N/A N/A N/A
-DESIGN
-CONSTRUCTION
AD - 6/30/10 AD - 6/27/08 AD - 6/28/07 100% - TBD AD - 12/29/06 AD - 7/17/09
AD - TBD
Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Included in the Construction amount
3) Schedule to be determined
4) Designed by ADOT staff

5) Utility Construction
6) Includes Design, Right-of-Way and Utilities

9) ICAP not included
10) Includes reimbursement to Buckeye for access road construction ($4,702)

7) Funded with ARRA 2009 funds
8) Funded with HES funds
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Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.

July 31, 2014




SR 74, CAREFREE HIGHWAY

US 60, GRAND AVENUE TO SR 303L

SR 88

ADOT ADOT
BISON CONTRACTING NESBITT CONTRACTING Corridor RMW Protection Fish Creek Hill
WORK ELEMENT Construct Passing Lanes Construct Passing Lanes WORK ELEMENT
MP 13-15, EB MP 20-22, EB & WB COST
COsT COsT COsT BEGIN COMP. ($000)
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING N/A N/A
SCOPING Feb-06 Apr-07 Feb-06 Apr-07 N/A N/A
DESIGN FY 06 FY 06 150
DESIGN Feb-09 Jan-10 @ Oct-07 Jan-09 @ N/A
. RIGHT-OF-WAY N/A
RIGHT-OF-WAY N/A N/A FY 07 FY 09 2,880
— — CONSTRUCTION Oct-10 Feb-11 )}
CONSTRUCTION Aug-10 Apr-11 3,485(9 Nov-09 Oct-10 2,32509 N/A
AD - 7/23/10
AD - 4/21/10 AD - 8/21/09

SR 87, DUTHIE — MARTIN HIGHWAY US 93

ADOT JACOBS JACOBS JACOBS
COE(F)'F\QQtNBS(»)PEn% ';?LT'ES ROYDEN CONSTRUCTION ROI\LDEL\IOCPQSJZU&HON MARKHAM CONSTRUCTION
unaary — _ ©) w Fou - WORK ELEMENT Wickenburg By-Pass
WORK ELEMENT New Four Peaks MP 211.8 — MP 213.0 Dos S Ranch Rd.© g By —
COsT CosT COsT BEGIN COMP. ($000)
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Mar-99 Jan-04
SCOPING Jan-03 Sep-04 Mar-05 May-08 Apr-05 Jul-08
DESIGN Nov-03 Jun-07 1,500
DESIGN Oct-04 Mar-07 (4) Sep-08 Feb-10 220 Sep-08 Feb-10 2,300
RIGHT-OF-WAY Nov-03 Jun-07 24,000
RIGHT-OF-WAY Oct-04 Mar-07 748 N/A N/A
o oo oo CONSTRUCTION Jan-08 Feb-10 31,550
CONSTRUCTION Jul-07 Sep-08 21,106 Jul-10 Jun-11 1,161 Jul-10 Jun-11 12,846" —
AD - 4/23/07 AD - 3/19/10 AD - 3/19/10
Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Project funded and constructed by Central Federal Lands Highway Division
4) Designed by ADOT staff

5) US 60, Grand Avenue — SR 303L

6) Combined into one construction project

7) Funded with ARRA 2009 funds

8) ICAP not included

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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KIMLEY HORN
COMBS CONSTRUCTION
1-10 - Van Buren St.

0.75 mile

Mc 85
L yav BUREN ST

99TH AVE

[-10, PAPAGO

—  McDOWELL RD

THOMAS RD

SR 101L, AGUA FRIA
MC 85 TO US 60, GRAND AVENUE

NDIAN SCHCOL RD

0
\\

SR 10IL, AGUA FRIA

CAMELBACK RD
BETHANY HOME RD
GRAND CANAL

GLENDALENAVE

’X/ORTHERN AVE

OLIVE AVENUE

PTG

KIEWIT/SUNDT

PTG
COFFMAN SPECIALTIES

Bethany Home Rd Tl

1-10 - Tatum Blvd (HOV)(Design-Build)

North

T.Y.LIN

COFFMAN SPECIALTIES
land Ave HOV Ramps (Desi

Half

PEORIA AVENUE

29 miles

I-10 — Tatum Blvd. (HOV) Bethany Home Rd. TI, Maryland Ave HOV Ramps I—l%— MC 85
! . A : ;
WORK ELEMENT (Design Build) North Half (Design-Build) (99" Avenue)
COST COST COST COST
BEGIN COMP. ($000) COMP. COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Mar-09 Aug-10 Aug-02 Aug-03 Mar-09 Aug-10 Jun-07 Sep-07
DESIGN N/A N/A %) Jul-05 Apr-06 535 N/A N/A %) Oct-08 Aug-09 500
RIGHT-OF-WAY N/A N/A N/A Oct-08 Jan-10 2,600
CONSTRUCTION Jan-11 Nov-11 112,215© Aug-06 Sep-07 8,852 Sep-13 Mar-14 14,561 Jul-10 Mar-11 2,079%9
LANDSCAPING: %) %) %) N/A
-DESIGN
-CONSTRUCTION
AD - 6/23/10 AD - 5/23/06 AD - 3/15/13 AD - 4/21/10

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Right-of-way and utility relocation
5) Funded with ARRA 2009 funds
6) ICAP not included
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2014



SR 101L, AGUA FRIA

US 60, GRAND AVENUE TO I-17

PTG

KIEWITT/SUNDT
1-10 - Tatum Blvd (HOV)(Design-Build)

BEARDSLEY RD

29 miles

SR 10IL, AGUA FRIA

=
S
2
3
S
X
S
<
-
Q
N
N
-

10IL, PIMA

u ] o]
T = = 5 s = =
5 5 3 3 T8 g
JACOBS/CARTER BURGESS
HAYDON BUILDING CORP
Beardsley Rd Tl/Union Hills Dr TI
BELL RD
I-10 — Tatum Blvd. (HOV) Beardsley Rd./
WORK ELEMENT Design Build Union Hills Dr. Tl
COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Mar-09 Aug-10 Jan-07 Apr-08
DESIGN N/A N/A 2 Jul-07 Dec-08 700
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Jan-11 Nov-11 112,215 Feb-10 Jun-11 16,518
3
LANDSCAPING: 2 )
» -DESIGN
O@WV
4
7 -CONSTRUCTION
AD - 6/23/10 AD - 8/7/09

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Funded with ARRA 2009 funds

5) ICAP not included
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2014



SR 101L, PIMA
[-17 TO SHEA BOULEVARD

=
S
=
3
S AZTEC
3 PULICE
: 64th Street I
N
- Q
ac
SR I0IL, PIMA 4 =g uj‘
, - = <
! Q Q
SR I0IL, AGUA FRIA et = + ‘/’ﬂ;y - N 2 -
a ]
N w W = a = 3 S Iy
Nl S L S . 5 8% & 3 5 R 5
S f E z &8F S g g = g = -
8| § & b & ~ < S = 5
o - N N Rl a0
3 3 gJ\N\P
1-17 - SR 51 (GPL) SR 51 - Shea Blvd (GPL)
< 7 miles > 0 miles ~ BELL RD
PTG AECOM .
KIEWIT/SUNDT j COFFMAN SPECIALTIES Ik CA; CANAL
I-10 - Tatum Bivd (HOV)(Design-Build) ¢ Tatum Bivd - Princess Dr (HOV) o RANK LLOYD
29 miles o 5.28 miles " GHT BLVD
j’ RAINTREE DR
I-17 - SR 51 I-10 — Tatum Blvd. (HOV) SR 51 — Shea Blvd. Tatum Blvd. — Princess Dr. 64" st T THUNDERBIRD RD
WORK ELEMENT (GPL) (Design Build) (GPL) (HOV)
COST COST COST COST BEGIN COST
BEGIN | cowmp. ($000) BEGIN | COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) COMP. ($000) J" .
SCOPING Jun-11 | Dec-14 Mar-09 | Aug-10 Jun-11® | Dec-14® Aug-04 Dec-05 Feb-03 | Dec-04 1
Nov-07® | Aug-10©
DESIGN Phase 4 4,800 N/A N/A %) FY 209 Fy 21® 51009 | Jun-07® | oct-07® 2,600 May-05 | Mar-07 1800 | ¥ *k’ SHEA BLVD
FY 20® Fy 21® 3,700*°
RIGHT-OF-WAY N/A N/A N/A N/A May-05 | May-07 4,000
CONSTRUCTION Phase 4 68,700 | Jan-11 | Nov-11 | 1122157 | Fy 21® Fy 23® | 72,800 | Jun-08® | Jul-09“ | 16,166 | Nov-07 | Oct-08 | 27,003"
Fy 21® Fy 23® 57,824
LANDSCAPING: %) %) %) N/A %)
-DESIGN
-CONSTRUCTION
AD - 6/23/10 AD - 12/28/07 AD - 6/30/07
Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with STAN funding

5) SR 51 — Princess Drive

6) Princess Drive — Shea Boulevard

7) ICAP not included
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2014



PRINCESS DRIVE TO SR 202L, RED MOUNTAIN

WMOUNTAIN vIEW RD

&
NN S a
< S < < a Q
2 B i S S 5
= 3 558 S E 3 5
o < ~
. § zfg 3 3 S g
3 <
= o E 3 %)
Q-
I ]

VIA LINDA

SR 101L, PIMA

VIA DE VENTURA
INDIAN BEND RD

Shea Blvd - SR 202L, Red Mountain (GPL)

ARIZONA CANAL
McDONALD DR

i

SR 202L, RED MOUNTAIN

WeDOWELL RD
MeKELLIPS RD

4%— CHAPARRAL RD

URS & KIMLEY HORN
PULICE

Jﬁz INDIAN SCHOOL RD

{EL THOWAS RD

-

"

AZTEC
COFFMAN SPECIALTIES

11 miles

Princess Dr - SR 202L, Red Mountain (HOV)
[~ 14.78 miles
Princess Dr. — Shea Blvd. —
WORK ELEMENT SR 202L, Red Mountain (HOV) SR 202L, Red Mountain (GPL)
COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Aug-04 Dec-05 Nov-07 Aug-10
DESIGN Apr-06 Mar-07 5,000 Dec-12 Feb-14 4,400
Dec-12 Feb-14 4,000
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Aug-07 Jan-10 56,319“*9 Jul-14 Nov-16 93,041
LANDSCAPING: N/A %)
-DESIGN
-CONSTRUCTION
AD - 5/14/09 AD - 3/30/14°)
Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Included funding for FMS implementation

5) Hayden Rd. — Princess Dr. (Drainage Imp) included with this project
6) Shea Blvd — Chaparral Rd

7) Chaparral Rd — SR 202L, Red Mountain

8) ICAP not included
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2014



SR 101L, PRICE
SR 202L, RED MOUNTAIN TO SR 202L, SANTAN z—f=

=
E =
<C
— =
% 0
2 [
= 3
o o« W 3 a
4 Q Q > ~
Q @ < S Q =
= 3 > = © Q & & @
3 Q < & % * [ Q &S
x w 2 T = w B S a 4
[y < = u Q Q
N S S = = I = = & Q T
= ) & 2 = S S @ =
a @ %) < — T w
> < ) > ) = < 3 Ny
o [ W BN @
9 <

SR I0IL, PRICE

Baseline Rd - SR 202L, Santan (GPL)
6 miles

SA

JACOBS & STANLEY
PULICE
SR 202L, Red Mountain - SR 202L, Santan (HOV)

SR 202L,

9.7 miles
SR 202L, Red Mountain — Baseline Rd. —
WORK ELEMENT SR 202L, Santan (HOV) SR 202L, Santan (GPL)
COST COST

BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Aug-04 Dec-05 Jul-13 May-15
DESIGN Jun-07® Jan-08® 5,000 Phase 4 3,500
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Jul-08® Feb-10? 38,0917 Phase 4 49,900V
LANDSCAPING: N/A )
-DESIGN
-CONSTRUCTION

AD - 3/31/08

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Schedule to be determined

3) Accelerated with STAN funding and combined SR 202L, Red Mountain - Baseline Road
and Baseline Road - SR 202L, Santan projects

4) Includes Design and Construction amounts

5) Included in Construction amount Note: Cost estimate amounts and schedule dates shown

6) City of Tempe sponsored project reflect the current status as of the report date
7) ICAP not included u u P -
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SR 143, HOHOKAM .

~
0 =
IS 2}
¥ §
¥
SR143/Sky Harbor Blvd. Tl
WORK ELEMENT
= VAN BUREN ST M COST
BEGIN COMP. ($000)
VASHINGTON ST | SCOPING Dec-05 Jul-07
& DESIGN Apr-09 Mar-10 3,600
RIGHT-OF-WAY Apr-09 Mar-10 330
s
LS
x CONSTRUCTION Dec-10 Jan-13 20,724
~
g
a
* LANDSCAPING: )
KIMLEY HORN -
AMES CONSTRUCTION DESIGN
A SR143/Sky Harbor Blvd TI
< " -CONSTRUCTION
S T
V) fl = AD - 7/22/10
|

BIE— UNIVERSITY DR

7 i F

Footnotes:

1) Schedule to be determined

2) Included in the construction amount

3) Right-of-way to be provided by the City of Phoenix
4) Funded with ARRA 2009 funds

5) ICAP not included
Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SOUTH MOUNTAIN® N
I-10, MARICOPA TO ELLIOT ROAD

ELLIOT RD

ESTRELLA DR

=
o
&
S
S
%} a
3 =
S S
S <
W = >\ &
I ’D\E v CHANDLER BLVD =
Lo s [
T = = ©
~ (SRS Ny .
~ Qa
1 % | ~ SR 202L, SANTAN
I~ —
Y )
e i
= —
S S
51st Ave -
 ElictRd | 17th Ave - 51st Ave ale 24th St - 17th Ave g
1.68 miles 5.5 miles 'r 3.8 miles
I-10, Maricopa — I-10, Papago (R/W): $85,540 FY 09 - FY 12
51°" Ave. — Elliot Rd. 17" Ave. - 51° Ave. 24™ st. - 17" Ave. I-10, Maricopa — 24" st.
WORK ELEMENT (Segment 4) (Segment 3) (Segment 2) (Segment 1)
COST COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jul-01 Jul-14 Jul-01 Jul-14 Jul-01 Jul-14 Jul-01 Jul-14
DESIGN Fy 179 Fy 18 3,200 Fy 16® Fy 179 13,800 Fy 159 Fy 16® 7,000 Fy 15® Fy 16® 6,300
RIGHT-OF-WAY Fy 18 FyY 199 12,200 Fy 179 Fy 18 142,200 Fy 16® Fy 179 14,800 Fy 16® Fy 179 66,000
CONSTRUCTION FY 209 FY 22® 54,000 Fy 18 FY 209 231,240 Fy 18 FY 209 117,000 Fy 179 FY 199 106,000
LANDSCAPING: 2 2 ) )
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) This corridor is under a design concept and environmental study.

The freeway alignment shown is preliminary and subject to change. )
Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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Elliot Rd - Baseline Rd
2 miles

SR 202L, SOUTH WOUNTAIN

ay SNiggoad % z>z

SR 202L, SOUTH MOUNTAIN®
ELLIOT ROAD TO I-10, PAPAGO

Baseline Rd - Salt River

Salt River
Bridge

Salt River - Buckeye Rd
2 miles

2 miles

1-10, Papago/SR202L System TI

09vdvd ‘0I-1

59TH AVE

9] 5]
o I
m 2 3 S )
S i m 2 5 3
S = B s S e 3 2
= = ~ m Q = S
- m > > - = = o
S > = 3 > N = m
2 m < m o =
2 o S =
m o ® ~
™ = 9
B 2 \
& - 55T AVE
51°' Ave — I-10, Papago (R/W): $43,690 FY 07 - FY 10
Elliot Rd. — Baseline Rd. Baseline Rd. — Salt River Salt River Bridge Salt River — Buckeye Rd. I-10, Papago/SR202L System TI
WORK ELEMENT (Segment 5) (Segment 6) (Segment 7) (Segment 8) (Segment 9)
COST COST COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jul-01 Jul-14 Jul-01 Jul-14 Jul-01 Jul-14 Jul-01 Jul-14 Jul-01 Jul-14
DESIGN Fy 179 Fy 18 4,800 Fy 179 Fy 18 2,200 Fy 16® Fy 179 5,000 Fy 15® Fy 16® 7,900 Fy 15® Fy 16® 25,500
RIGHT-OF-WAY Fy 18 FY 199 12,000 Fy 18 FY 199 14,000 Fy 16® Fy 179 4,400 Fy 159 Fy 16® 41,600 Fy 15® Fy 16® 231,000
CONSTRUCTION FY 209 FY 22® 80,000 FY 209 Fy 22® 37,000 Fy 179 Fy 199 83,500 Fy 16® Fy 18 131,500 Fy 15® Fy 179 337,600
LANDSCAPING: 2 ) ) 2 )
-DESIGN
-CONSTRUCTION
Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) This corridor is under a design concept and environmental study.
The freeway alignment shown is preliminary and subject to change.
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Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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SR 202L, RED MOUNTAIN N
[-10/SR51 TI TO SR 101L

URS
KIEWIT/SUNDT (JV)
< 1-10/SR51 Tl - SR 101L (Design-Build) N
‘ 9 miles
5] 5 5 ?
5 z S 55 5
J N A RS
™ g S
A ¥

[-10, PAPAGO

[-10, MARICOPA

SKY HARBOR BLYD =

TY.LIN
FNF CONSTRUCTION
Mill Ave & Washington St

Bridge Widening

=
g S =
s 3 T
Wy x
& 2 2 B
Q o
@ a 5 =
] ~ 5 ©
= = a &
= o o
o &% 2 f
S ‘ |
[ == = A

Footnote:

1) Included in the Construction amount

2) Includes eastbound widening for total length of project, and
westbound widening from Scottsdale Rd — SR 101L

3) ICAP not included

Page 27 of 37

-0/SR51 Tl — SR101L Mill Ave. & Washington St. W
. : SNIn S
WORK ELEMENT (Design-Build) (Bridge Widening) l.
COST COST g
BEGIN COMP. ($000) BEGIN COMP. ($000) -
1%]
SCOPING Jul-05 Jun-07 Jul-05 Jun-07
DESIGN N/A N/A @ Jul-07 Nov-07 1,200
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Dec-08 Jan-11 219,7779 Jun-08 Apr-09 6,000
LANDSCAPING: @ N/A
-DESIGN
-CONSTRUCTION
AD - 5/07/08 AD - 3/19/08

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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ALMA SCHOOL RO
\ McKELLIPS RD

SR I0IL, PIMA

SR 202L, RED MOUNTAIN
SR 101L TO HIGLEY ROAD

COUNTRY CLUB DR

« CENTER ST

AZTEC

MESA DR

STAFLEY DR

GILBERT RD

COFFMAN SPECIALTIES
SR 101L - Gilbert Rd (HOV)

6 miles

AZTEC
PULICE - GRANITE RED MOUNTAIN JV

SR 101L - Gilbert Rd (GPL) and Gilbert Rd - Broadway Rd (HOV) (Design-Build)

= VAL VISTA DR

" SOUTHERN CANAL
GREENFIELD RD

HIGLEY RD

v

20 miles

SR 10IL. PRICE
A

SR 101L - Gilbert Rd. (GPL)
Gilbert Rd. — Broadway Rd. (HOV)

SR 101L - Gilbert Rd.

Footnotes:

1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) ICAP not included

5) SR 101L - Gilbert Rd (GPL) project

6) Gilbert Rd — Broadway Rd (HOV) project
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WORK ELEMENT Design-Build (HOV)
COST COST

BEGIN COMP. ($000) BEGIN COMP. ($000)

SCOPING Jul-10® Dec-12® May-06 Aug-07
Mar-09® Aug-10®
DESIGN N/A N/A ) Jan-08 Sep-08 2,500
RIGHT-OF-WAY Jul-14 Jun-15 5,500 N/A
CONSTRUCTION Sep-14 Apr-16 117,700%9 Mar-09 Aug-10 24,3219
LANDSCAPING: ) N/A
-DESIGN
-CONSTRUCTION
AD - 9/5/13 AD - 11/25/08

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2014



SR 202L, RED MOUNTAIN
HIGLEY ROAD TO US 60

Q
<
N
[
3
<
ES

WeDOWELL RD

>y
»p

so|lW 0z,

03alzv

SR 101L - Gilbert Rd. (GPL)
Gilbert Rd. — Broadway Rd. (HOV)

Broadway Rd. — US 60

Footnote:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) SR 101L - Gilbert Rd (GPL) project

5) Gilbert Rd — Broadway Rd (HOV) project
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WORK ELEMENT (Design-Build) (Hov)
COST COST

BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jul-10% Dec-12% Mar-09 Aug-10

Mar-09® Aug-10®
DESIGN N/A N/A ) Phase 4 400
RIGHT-OF-WAY Jul-14 Jun-15 5,500 N/A
CONSTRUCTION Sep-14 Apr-16 117,700%9 Phase 4 5,250
LANDSCAPING: ) N/A
-DESIGN
-CONSTRUCTION

AD - 9/5/13

UNIVERSITY DR

APACHE TRAIL

=
=
3
%
g
[
[\
o
%

BROADWAY RD ——
o
]
[
2
N~
3z8
Elle]
2<%
@ [
SOUTHERN AVE S
D
o

US60, SUPERSTITION

(PIng ubisaq) (AOH) Py Aempeoug - Py Mgl pue (1d9) PN HBgIIO - TL0L ¥S
AT NIVINNOW @3¥ ILINVYD - 3011Nd

<
€

A,

<

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2014



SR 202L, SANTAN
US 60 TO GILBERT ROAD

US 80, Superstition - Gilbert Rd (HOV)

13 miles

GREENFIELD RD

00SEVELT CANAL/EMF

RECKER RD
POWER RD

r

SOSSAMAN RD

HAWES RD

-54 r HIGLEY RD

GILBERT RD
EASTERN CANAL

Footnote:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

SR 202L, SANTAN

ELLSWORTH RD

ELLIOT RD

GUADALUFE RD

US 60, Superstition — Gilbert Rd.

WORK ELEMENT (HOV)
COST

BEGIN COMP. ($000)
SCOPING Mar-09 Aug-10
DESIGN Phase 4 3,400
RIGHT-OF-WAY N/A
CONSTRUCTION Phase 4 46,800"
LANDSCAPING: N/A
-DESIGN
-CONSTRUCTION
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2014



SR 202L, SANTAN

GILBERT ROAD TO PRICE ROAD

Ly
O
=2
a
a
S
o
=
a
[}

0BSON RD
ALMA SCHOOL RD
ARIZONA AVE (SR&T)

UPRR

/

i
SR 202L. SANTAN

McQUEEN RD

AZTEC
PULICE - GRANITE (JV)

x
S
s
e
Ny
-
NS

EASTERN CANAL
~ LINDSAY RD

_—f > CONSOLIDATED CANAL

% COOPER RD
*% GILBERT RD

<< Gilbert Rd - I-10 (HOV/Ramp)(Design-Build)

10.5 miles

A 4

WORK ELEMENT

Gilbert Rd. — I-10 (HOV/Ramp)

(Design-Build)

Footnotes:

1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars)
2) Included in the Construction amount

3) ICAP not included

COST
BEGIN COMP. ($000)

SCOPING Mar-09 Aug-10
DESIGN N/A N/A )
RIGHT-OF-WAY N/A
CONSTRUCTION Aug-10 Oct-11 108,081
LANDSCAPING: )
-DESIGN
-CONSTRUCTION

AD - 2/19/10
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2014



SR 202L, SANTAN
PRICE ROAD TO INTERSTATE 10

<
a
S
<
S
=
)
<

CHANDLER BLVD

48TH ST
56TH ST
KYRENE RD

PULICE - GRANITE (JV)
Gilbert Rd - I-10 (HOV/Ramp)(Design-Build)

SR 10IL, PRICE

FRYE RD

COUNTRY CLUB WAY

ma=McCLINTOCK DR

AZTEC

SR 202L, SANTAN

DOBSON RD

qy F014d

A

10.5 miles

Footnotes:

1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars)
2) Included in the Construction amount

3) ICAP not included

Gilbert Rd. — 1-10 (HOV/Ramp)
WORK ELEMENT (Design-Build)
COST
BEGIN COMP. ($000)
SCOPING Mar-09 Aug-10
DESIGN N/A N/A )
RIGHT-OF-WAY N/A
CONSTRUCTION Aug-10 Oct-11 108,081¢
LANDSCAPING: )
-DESIGN
-CONSTRUCTION
AD - 2/19/10
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2014



SR 303L

RIGGS ROAD TO CAMELBACK ROAD

Riggs Rd

SR 30

Van Buren St

Yuma Rd

Riggs Rd - SR30/MC85

e

A

1

MC 85 [T
-z Lower Buckeye Rd

Sarival Ave
MC85 - Van Buren St, Phase |

4 miles

i A

AZTEC
1-10/SR303L Tl Phase ||

1-10 — US 60, Grand (R/W): $114,010 FY 07 - FY 10

o
hs
= @
© IS] BS) ©
@ kS @ s
3 3 3 =
5 S 3 S
= .0 > i8]
~ E % %
= S Q
HDR
AMES SR 303L
Thomas Rd -
Camelback Rd
2 miles

AZTEC
PULICE
1-10/SR303L Tl Phase 1, I-10 Realignment

Footnotes:

1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars))
2) Schedule to be determined

3) Utility Construction

4) Included in I-10 - US 60, Grand Avenue

5) ICAP not included

6) Included in the construction amount

7) Landscape Project

60% - 9/8/14)
95% - 11/10/147
100% - 1/12/157
AD - 3/2/15
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MCB85 — Van Buren St., Phase | "mlf ?géoeiﬁi;'] mﬁe g I-10/SR303L TI Phase II (;T:nfgﬁicidm]
WORK ELEMENT :
COST COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Dec-05 Apr-15 Apr-03 Mar-09 Apr-03 Mar-09 Apr-03 Mar-09
DESIGN FY 19 FY 20 11,500 Jun-09 Oct-10 13,800 Jun-14 May-15 7,492 Dec-09 May-11 5,000
RIGHT-OF-WAY FY 15 FY 16 4,300 Jul-09 Jun-11 59,240 o® Jul-10 Dec-11 o
Phase 4 81,000%
CONSTRUCTION Phase 4 66,220 Nov-11 Oct-14 157,947® FY 16® Fy 189 62,000 Jun-12 Nov-13 36,351°)
FY 11 FY 11 6,900® FY 11 FY 11 1,500%
LANDSCAPING: (6) (6)
-DESIGN Apr-14 Jan-15 500 Jul-13 Apr-14 200®
-CONSTRUCTION FY 15@ FY 16@ 6,392 Feb-15 Nov-15 2,939
AD-6/28/11  30% - 7/2/14"” 30% - 4/26/13 AD-12/21/11  AD - 9/5/14"

60% - 10/28/14
95% - 3/2/15
100% - 5/11/15

AD - 7/1/15

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2014



SR 303L

CAMELBACK ROAD TO BELL ROAD
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o W W N S S
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= /\
SR 303L U
KIMLEY HORN
SUNDT
Cactus Rd,
DIBBLE RITOCH-POWELL Waddell Rd,‘and
PULICE BAKER BULICE Bell Rd TI's
Camelback Rd - PULICE Peoria Ave -
W Glendale Ave Glendale Ave - Peoria Ave . Waddell Rd N
N 2 miles 3 miles "‘ 2 miles "
I-10 — US 60, Grand (R/W): $114,010 FY 07 - FY 10
Camelback Rd — Glendale Ave — Peoria Ave(A—) Cactus Rd, Wad(g)ell Rd,
WORK ELEMENT Glendale Ave Peoria Ave Waddell Rd & Bell Rd
CcOoSsT CcOoSsT CcOSsT COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Apr-03 Mar-09 Apr-03 Mar-09 Apr-03 Mar-09 Apr-03 Mar-09
DESIGN Dec-09 Jun-12 4,800 Jan-10 Mar-11 8,500 Oct-09 Mar-11 4,800 Jan-08 Sep-08 1,800
RIGHT-OF-WAY Jul-10 Nov-12 11,700 Jul-10 Jan-12 72,800 Oct-09 Jul-11 0@ Jul-08 Jun-09 27,000
CONSTRUCTION Apr-13 Aug-14 40,3297 Jun-12 Feb-14 78,620 Jul-11 Nov-13 147,51367 Jun-09 Mar-11 31,6367
FY 11 FY 11 12,500® FY 11 FY 11 12,300® FY 11 FY 11 400®
LANDSCAPING:
-DESIGN Jul-13 Jun-14 200 Jul-13 Apr-14 300® Jan-12 Jun-13 240
-CONSTRUCTION Feb-15 Nov-15 2,288 Dec-14 Dec-15 4,824 Oct-13 Nov-14 2,549"
AD - 11/19/12  AD - 8/14/14% AD-1/31/12  AD - 8/1/14® AD - 7/15/11  AD - 6/17/13® AD - 1/9/09

Footnotes:

1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Construction Management At-Risk (CMAR), and accelerated with STAN funding

3) Schedule to be determined

4) Construction Management At-Risk (CMAR)

5) Utility Construction

6) Includes Peoria Ave — Waddell Rd and Waddell Rd — Mountain View Blvd projects

7) ICAP not included
8) Landscape Project
9) Included in I-10 - US 60, Grand
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2014



SR 303L
WADDELL ROAD TO US 60, GRAND AVENUE —
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SR 303L

PREMIER
PULICE
P Waddell Rd - Mountain View Blvd
!‘ 4 miles
1-10 — US 60, Grand (R/W): $114,010 FY 07 - FY 10 %%Q
M
Wa(_:idel_l Rd - @ US60, Grand A_ve(/A?RSOSL TI, El Mirage Rd TI STANLEY
WORK ELEMENT Mountain View Blvd Interim HAYDON BUILDING CORP
USB0,Grand Ave/SR303L TI, Interim
COST COST COST
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Apr-03 Mar-09 Apr-03 Mar-09 May-08 May-10
KIMLEY-HORN
El Mirage Rd Tl
DESIGN Oct-09 Mar-11 7,800 Sep-12 Aug-14 7,514 Jun-13 May-14 2,964
RIGHT-OF-WAY Oct-09 Jul-11 0@ Jul-12 Jul-14 821 Jul-13 Jun-14 1,000 EL MIRAGE RO,
CONSTRUCTION Jul-11 Nov-13 147,513(6'7) Nov-14 Apr-16 49,758 Nov-14 Mar-16 29,985
FY 11 FY 11 5,800
LANDSCAPING: )
-DESIGN Jan-12 May-13 360 FY 149 Fy 159 290®
-CONSTRUCTION Dec-13 Dec-14 3,132 FY 16 FY 179 2,900
AD-7/15/11  AD - 6/25/13% AD - 10/10/14 AD - 6/27/14
Footnotes:
1) Estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Construction Management At-Risk (CMAR)
5) Utility Construction
6) Includes Peoria Ave — Waddell Rd and Waddell Rd — Mountain View Blvd projects
7) ICAP not included Note: Cost estimate amounts and schedule dates shown
8) Landscape Project reflect the current status as of the report date.

9) Included in I-10 - US 60, Grand
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US 60,

SR 303L

GRAND AVENUE TO INTERSTATE 17

Happy Valley Rd - I-17 (Interim)

14 miles

BAKER
AME
(AMES/COFFMAN

85 Mmiles

N
38
x
§

Jv

leasant Ry - 17

&
&
&
N
oy
US 60, Grand — Happy Valley Rd. Happy Valley Rd. - 1-17 Happy Valley Rd. — Lake Pleasant Rd. — I-17
Design-Build (Interim) Lake Pleasant Rd. (Interim) (Interim)
WORK ELEMENT COST COST COST
BEGIN BEGIN BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING May-08 May-10 Mar-03 Dec-06 Mar-03 Dec-06 Mar-03 Dec-06
DESIGN N/A N/A ) FY 06® FY 09® 29,300 May-07 Jun-08 (6) Jun-07 Nov-08 (6)
RIGHT-OF-WAY FY 14 FY 14 1,000 FY 06 FY 07 4,000 May-07 Dec-08 36,300 Jul-07 Nov-08 47,720
CONSTRUCTION Jul-14 Apr-15 39,030 Jan-09 May-11 113,089® Apr-09 Sep-11 78,577
LANDSCAPING: @ ) ) )
-DESIGN
-CONSTRUCTION
AD - 8/23/15 AD - 9/11/08 AD - 2/13/09
Footnotes:
1) Estimate based upon the RTPFP Program Balancing (in 2012 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Funding includes Design and Right-of-Way Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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5) See specific project information

6) See Happy Valley Rd — I-17 (Interim) project information

7) US 60, Grand — Happy Valley Parkway

8) ICAP not included



MULTIPLE CORRIDOR PROJECTS

NFRA
MEADOW VALLEY
WORK ELEMENT Proposition 400 Noise Walls
COST
BEGIN COMP. ($000)
SCOPING Mar-08 Jun-08
DESIGN Jun-09 Apr-10 1,560
RIGHT-OF-WAY
CONSTRUCTION May-11 May-12 16,090
LANDSCAPING: N/A
-DESIGN
-CONSTRUCTION

AD - 1/6/11

Footnotes:
1) ICAP not included

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

Page 37 of 37 July 31, 2014



